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Applicant South Tahoe Public Utility District 
Project Title STPUD Groundwater Management Plan 

Revision/Update  
 

County El Dorado 
Grant Request $ 65,612.34 
Total Project Cost $ 65,612.34

Project Description: Project revises and updates the current Groundwater Management Plan to bring it into compliance with 
all pertinent codes and regulations.  

 
Evaluation Summary:  
 
 
 
 
 

 
 
 
 
 

 
 
 
 
 GWMP or Program: "The attached Groundwater Applicant states that the plan was adopted on August 17, 2000, and 

meets CWC Section 10750 et al. Applicant has requested grant funding for a revision of the plan to include the 
components of SB 193 8 and AB 3030. However, the Groundwater Management Plan signature page is actually a 
resolution of intention to draft a GWMP, thus proof of adoption is lacking. In accordance with the PSP, scoring is 
based on: 1) applicant not providing evidence of an adopted GWMP; but 2) proposing to complete and adopt a 
GWMP (updated and SB 1938 compliant) within two years. 
 

 Technical Adequacy of Work to be Performed: Criterion is fully addressed but is not supported by thorough 
documentation or sufficient rationale. The proposed project (GWMP update) description is insufficiently detailed. 
The applicant cites development of groundwater management objectives in ce1iain areas but does not address 
whether that will result in a plan that is fully compliant or just partially compliant. Applicant otherwise sufficiently 
addresses this criterion, including demonstrating: both collaboration with others managing the basin (including the 
Tahoe Siena IRWMP efforts), and the long-term need for and merit of the proposed project. 
 

 Work Plan: Criterion is fully addressed but is not supported by thorough documentation or sufficient rationale. A 
reduced score is based on the following: 1) A discussion on CEQA compliance was not found and is required per the 
PSP even though it is possible that the project may not be considered a project under CEQA; 2) there is a general 
lack of strategy presented for "evaluating progress and performance at each step of the proposed project"; and 3) 
Some tasks are not sufficiently detailed to really understand the work to be undertaken. For instance: Task 7.A- 
Update Source Water Protection Map (utilizing STPUD GIS system); and Task 8. B- Summarize annual reports on 
groundwater conditions; compile information into appropriate reporting tools - Applicant provides no additional 
description, resulting in only a vague understanding of what this task entails. Otherwise, applicant adequately 
addresses this criterion, including a Work Plan that: is consistent with the budget and schedule; and includes tasks 
that both reasonably fulfill the objectives of the proposal and relate to improving GW management. 
 

 

 

Scoring Criterion Score 
GWMP or Program 3 
Technical Adequacy of Work to be Performed 4 
Work Plan 8 
Budget 5 
Schedule 3 
QA/QC 5 
Past Performance 3 
Geographical Balance 0 

Total Score 32 
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 Budget: Criterion is fully addressed but is not supported by thorough documentation or sufficient rationale. While 

estimated costs are provided, including personnel type, hours and rates, there is no basis provided for most of the 
estimates. Applicant should explain how the estimates were derived, i.e., based on experience with similar 
projects, contractor quotes, etc... Applicant fully addresses all other required elements of this criterion, including: 
providing a detailed budget table (that includes labor categories, estimated labor hours, hourly rates, and 
expenses) that is consistent with and supported by the work plan and schedule. 
 

 Schedule: Criterion is less than fully addressed and documentation or rationales are incomplete or insufficient. A 
reduced score is based on the following: 1) Applicant does not describe a readiness to proceed, as required by PSP 
(although the timeline is within that specified by the PSP); 2) Applicant does not explain how obstacles would be 
resolved to keep on schedule. Schedule is consistent with the work plan and budget, appears to include reasonable 
time frames to complete tasks, and clearly indicates a GWMP adoption within two years of assumed project start 
date of April2013, as required by the PSP. 
 

 QA/QC: Criterion is fully addressed and supported by thorough and well-presented documentation and logical 
rationale. Applicant demonstrates that appropriate and well-defined QA/QC measures will be implemented for 
each task, including: assigned professional staff with appropriate qualifications (licensed 
engineers/hydrogeologists); appropriate review processes (legal review, and outreach that includes review by State 
and Federal agencies); and the inclusion of appropriate Task item deliverables in order to ensure that each task has 
been fully implemented. 
 

 Past Performance: Criterion is less than fully addressed and documentation or rationales are incomplete or 
insufficient. A reduced score is based on the following: 1) Although applicant provides several examples of previous 
and current grant funded projects, of which they indicate (with one exception), were "completed timely and within 
budget, they do not "provide specific examples of how tasks were completed within time/budget," nor do they 
provide supporting documentation, as required by the PSP. 2) While applicant notes that a previous LGA grant 
required "several extensions," no documentation was provided to support whether or not delays were justified as 
claimed, and no mention of DWR performance evaluations are indicated. 
 


